Docusign Envelope ID: 8B0B7569-0515-8A88-81DA-649CA0E0F6AF

AGREEMENT TO
MODIFY AND EXTEND
SOURCEWELL CONTRACT #GA-RA-043024-LDI

THIS AGREEMENT TO MODIFY AND EXTEND, Sourcewell Contract #GA-RA-043024-LDI, is effective upon the date of the last signature below.

Sourcewell and Lefko Development Inc dba Lefko Construction ("Contractor") have entered into an Indefinite Quantity Construction Contract, Contract Number GA-RA-043024-LDI, with an initial term ending June 2, 2026, and two bilateral options to extend for an additional two-year term ("Contract"). The parties agree to modify and extend the Contract as stated below.

CONTRACT MODIFICATION

The updated CTC will appear in the eGordian software upon receipt of the executed extension document.

Pursuant to the Contract, Contractor's Adjustment Factors remain fixed for the duration of the contract term and are unaffected by this modification.

EXERCISE OF OPTION: EXTENSION

Contractor and Sourcewell hereby desire and agree to extend the Contract, with the above modification, for the period of June 3, 2026 through June 2, 2028.

Sourcewell

Signed by:
By: Jeremy Schwartz
C0FD2A139D06489...

Jeremy Schwartz
Title: Chief Procurement Officer

Date: 5/18/2026 | 7:19 AM PDT

Lefko Development Inc dba Lefko Construction

DocuSigned by:
By: Marc Lefkovits
7072AB17A8EB45F...

Marc Lefkovits
Title: President/CEO

Date: 5/18/2026 | 6:32 AM PDT