Docusign Envelope ID: 2DBB0BA8-56CA-890B-8288-AA67D53BF6EC

AGREEMENT TO
MODIFY AND EXTEND
SOURCEWELL CONTRACT #GA-RB-043024-LIY

THIS AGREEMENT TO MODIFY AND EXTEND, Sourcewell Contract #GA-RB-043024-LIY, is effective upon the date of the last signature below.

Sourcewell and Lichty Commercial Construction, Inc. ("Contractor") have entered into an Indefinite Quantity Construction Contract, Contract Number GA-RB-043024-LIY, with an initial term ending June 2, 2026, and two bilateral options to extend for an additional two-year term ("Contract"). The parties agree to modify and extend the Contract as stated below.

CONTRACT MODIFICATION

The updated CTC will appear in the eGordian software upon receipt of the executed extension document.

Pursuant to the Contract, Contractor's Adjustment Factors remain fixed for the duration of the contract term and are unaffected by this modification.

EXERCISE OF OPTION: EXTENSION

Contractor and Sourcewell hereby desire and agree to extend the Contract, with the above modification, for the period of June 3, 2026 through June 2, 2028.

Sourcewell

Signed by:
By: Jeremy Schwartz
C0FD2A139D06489...
Jeremy Schwartz
Title: Chief Procurement Officer

Date: 5/7/2026 | 1:19 PM CDT

Lichty Commercial Construction, Inc.

Signed by:
By: Jeffrey O. Hackney
E34E7601024F4D2...
Jeff Hackney
Title: President

Date: 5/7/2026 | 10:20 AM CDT