Docusign Envelope ID: 7C083F48-D0B8-8276-81AB-BD963FFB345B

AGREEMENT TO
MODIFY AND EXTEND
SOURCEWELL CONTRACT #FL-R1-HVAC-092524-ADR

THIS AGREEMENT TO MODIFY AND EXTEND, Sourcewell Contract #FL-R1-HVAC-092524-ADR is effective upon the date of the last signature below.

Sourcewell and Advanced Roofing, Inc. ("Contractor") have entered into an Indefinite Quantity Construction Contract, Contract Number FL-R1-HVAC-092524-ADR with an initial term ending December 10, 2026, and three bilateral options to extend for an additional one-year term ("Contract"). The parties agree to modify and extend the Contract as stated below.

CONTRACT MODIFICATION

The updated CTC will appear in the eGordian software upon receipt of the executed extension document.

Pursuant to the Contract, Contractor's Adjustment Factors remain fixed for the duration of the contract term and are unaffected by this modification.

EXERCISE OF OPTION: EXTENSION

Contractor and Sourcewell hereby desire and agree to extend the Contract, with the above modification, for the period of December 11, 2026 through December 10, 2027.

Sourcewell

Signed by:
By: Jeremy Schwartz
C0FD2A139D06489...
Jeremy Schwartz
Title: Chief Procurement Officer

Date: 11/10/2026 | 12:56 PM CST

Advanced Roofing, Inc.

DocuSigned by:
By: Michael Kornahrens
6A55B4C65A974AB...
Michael Kornahrens
Title: Executive

Date: 11/10/2026 | 10:58 AM CST