Docusign Envelope ID: 981F59A1-D1E5-8E69-8151-B057B67EF9E6

AGREEMENT TO
MODIFY AND EXTEND
SOURCEWELL CONTRACT #FL-R3-GC-092524-JLC

THIS AGREEMENT TO MODIFY AND EXTEND, Sourcewell Contract #FL-R3-GC-092524-JLC is effective upon the date of the last signature below.

Sourcewell and Johnson-Laux Construction, LLC ("Contractor") have entered into an Indefinite Quantity Construction Contract, Contract Number FL-R3-GC-092524-JLC with an initial term ending December 10, 2026, and three bilateral options to extend for an additional one-year term ("Contract"). The parties agree to modify and extend the Contract as stated below.

CONTRACT MODIFICATION

The updated CTC will appear in the eGordian software upon receipt of the executed extension document.

Pursuant to the Contract, Contractor's Adjustment Factors remain fixed for the duration of the contract term and are unaffected by this modification.

EXERCISE OF OPTION: EXTENSION

Contractor and Sourcewell hereby desire and agree to extend the Contract, with the above modification, for the period of December 11, 2026 through December 10, 2027.

Sourcewell

Signed by: Jeremy Schwartz C0FD2A139D06489...

By: _____

Jeremy Schwartz

Title: Chief Procurement Officer

Date: 11/10/2026 | 1:10 PM CST

Johnson-Laux Construction, LLC

Signed by: Kevin Johnson 11F0207F04764EE...

By: _____

Kevin Johnson

Title: President

Date: 11/10/2026 | 12:32 PM EST