Docusign Envelope ID: 9E52870C-188A-826C-8053-919EEBD926A8

AGREEMENT TO
MODIFY AND EXTEND
SOURCEWELL CONTRACT #KY-R3-HVAC-102924-LMC

THIS AGREEMENT TO MODIFY AND EXTEND, Sourcewell Contract #KY-R3-HVAC-102924-LMC is effective upon the date of the last signature below.

Sourcewell and Lusk Mechanical Contractors Inc. ("Contractor") have entered into an Indefinite Quantity Construction Contract, Contract Number KY-R3-HVAC-102924-LMC with an initial term ending December 16, 2026, and two bilateral options to extend for an additional two-year term ("Contract"). The parties agree to modify and extend the Contract as stated below.

CONTRACT MODIFICATION

The updated CTC will appear in the eGordian software upon receipt of the executed extension document.

Pursuant to the Contract, Contractor's Adjustment Factors remain fixed for the duration of the contract term and are unaffected by this modification.

EXERCISE OF OPTION: EXTENSION

Contractor and Sourcewell hereby desire and agree to extend the Contract, with the above modification, for the period of December 17, 2026 through December 16, 2028.

Sourcewell

Signed by:
Jeremy Schwartz
C0FD2A139D06489...

By: _____
Jeremy Schwartz
Title: Chief Procurement Officer

Date: 11/17/2026 | 10:05 AM CST

Lusk Mechanical Contractors Inc.

DocuSigned by:
CE0A04EE0C414DF...

By: _____
Justin Leake
Title: Government Operations Manager

Date: 11/17/2026 | 10:19 AM EST