AGREEMENT TO MODIFY AND EXTEND SOURCEWELL CONTRACT #CA-R8-RW01-123021-ACI

THIS AGREEMENT TO MODIFY AND EXTEND, Sourcewell Contract #CA-R8-RW01-123021-ACI, is effective upon the date of the last signature below.

Sourcewell and Angeles Contractor, Inc. ("Contractor") have entered into an Indefinite Quantity Construction Contract, Contract Number **CA-R8-RW01-123021-ACI**, with an initial term ending January 31, 2023, and three bilateral options to extend for an additional one-year term ("Contract"). The parties agree that the Contractor's Adjustment Factors will be modified, and that Sourcewell's offer of a oneyear extension term will be accepted by Contractor.

MODIFICATION: OPTION PERIOD

Pursuant to the Contract, the following are the Adjustment Factors for the term ending January 31, 2024:

Base Year Index				First Year Index				
	Date	Index			Date	Index		
1	December 2020	11625.95		1	December 2021	12481.82		
2	January 2021	11627.94		2	January 2022	12555.55		
3	February 2021	11698.79		3	February 2022	12683.97		
4	March 2021	11749.75		4	March 2022	12791.43		
5	April 2021	11849.32		5	April 2022	12898.96		
6	May 2021	11989.91		6	May 2022	13004.47		
7	June 2021	12112.05		7	June 2022	13110.50		
8	July 2021	12237.69		8	July 2022	13167.84		
9	August 2021	12463.13		9	August 2022	13171.07		
10	September 2021	12464.55		10	September 2022	13173.43		
11	October 2021	12464.94		11	October 2022	13174.92		
12	November 2021	12467.32		12	November 2022	13174.98		
Base Year Average 12062.6116			-		First Year Average	12830.9416		

Adjustment:	First Year Index Average		12949.0783	=	1.0735	
	Base Year Index Average		12062.6116			

CA-R8-RW01-123021-ACI	Original Adjustment Factor	x	Adjustment	=	Adjustment Factor 02/01/23 through 01/31/24
Normal Working Hours – Prevailing Wage	1.2432		1.0735		1.3346
Other Than Normal Working Hours –					
Prevailing Wage	1.2541		1.0735		1.3463
Secured/Medical Facilities – Prevailing Wage					
Rate	1.2973		1.0735		1.3927
All-Union Wage	1.4054		1.0735		1.5087
Non Pre-Priced	1.2889		1.0000		1.2889

EXERCISE OF OPTION: EXTENSION

Contractor and Sourcewell hereby desire and agree to extend the Contract, with the above modification, for the period February 1, 2023 through January 31, 2024.

Sourcewell

DocuSigned by: Jeremy Schwartz By: -C0FD2A139D06489.

Jeremy Schwartz Title: Chief Procurement Officer

Date: 1/6/2023 | 10:17 PM CST

Angeles Contractor, Inc.

DocuSigned by: young kang -E105EC1C76AB407. By:

Young Kang Title: President

Date: 1/6/2023 | 5:56 PM PST