

ANNUAL RENEWAL AND MODIFICATION OF CONTRACT

Centennial Contractors Enterprises, Inc. ("Vendor")
11111 Sunset Hills Rd Ste 350
Reston, Virginia 20190-5374

and

Sourcewell
202 12th Street NE
Staples, MN 56479

Whereas: Vendor and Sourcewell have entered into Contract TX-RGV-GC-021920-CCE with an effective date of March 6, 2020, a maturity date of March 5, 2025, and which is subject to annual renewal at the option of both parties.

MODIFICATION: OPTION PERIOD 3/6/22 – 3/5/23

Pursuant to the agreement between the parties, a Construction Task Catalog® (CTC) will be furnished on the anniversary of the solicitation and will be in effect for the twelve (12) month period after the anniversary of the award date. The following is the CTC for the option period March 6, 2022 through March 5, 2023:

[March 2022 - Sourcewell, Rio Grande Valley Texas](#)


Pursuant to the agreement between the parties, the Adjustment Factors remain fixed for the duration of the contract.

Now Therefore:

Vendor and Sourcewell hereby desire and agree to extend and renew the Contract and with the above identified modification for the period of March 6, 2022 through March 5, 2023.

Sourcewell

Centennial Contractors Enterprises, Inc.

DocuSigned by:

C0FD2A139D06489...

By: _____

Jeremy Schwartz

Title: Chief Procurement Officer

Date: 3/4/2022 | 10:38 PM CST

DocuSigned by:

C76D8FA310D14AB...

By: _____

Geoff Preisman

Title: President and CEO

Date: 3/4/2022 | 6:51 AM PST

**AGREEMENT TO
MODIFY AND EXTEND
SOURCEWELL CONTRACT #TX-RGV-GC-021920-CCE**

THIS AGREEMENT TO MODIFY AND EXTEND, Sourcewell Contract #TX-RGV-GC-021920-CCE, is effective upon the date of the last signature below.

Sourcewell and Centennial Contractors Enterprises, Inc. (“Contractor”) have entered into an Indefinite Quantity Construction Contract, Contract Number **TX-RGV-GC-021920-CCE**, with an initial term ending March 5, 2022, and three bilateral options to extend for an additional one-year term (“Contract”). The Contract has previously been extended by the parties for the term ending March 5, 2023. The parties agree to modify and extend the Contract as stated below.

CONTRACT MODIFICATION

The following is adopted as the new CTC for the Contract effective March 6, 2023:


[January 2023 - Sourcewell, Rio Grande Valley, Texas](#)

Pursuant to the Contract, Contractor’s Adjustment Factors remain fixed for the duration of the contract term and are unaffected by this modification.

EXERCISE OF OPTION: EXTENSION

Contractor and Sourcewell hereby desire and agree to extend the Contract, with the above modification, for the period of March 6, 2023 through March 5, 2024.


Sourcewell

DocuSigned by:

C0FD2A139D06489...
By: _____
Jeremy Schwartz

Title: Chief Procurement Officer

Date: 2/20/2023 | 4:30 PM CST

Centennial Contractors Enterprises, Inc.

DocuSigned by:

C76D8FA310D14AB...
By: _____
Geoffrey Preisman

Title: President and CEO

Date: 2/20/2023 | 11:11 AM PST