

**AGREEMENT TO
MODIFY AMENDMENT TO
SOURCEWELL CONTRACT FL-R10-CC02-111821-LCC**

THIS AGREEMENT TO MODIFY the Amendment dated 12/16/2022, to Sourcewell Contract # **FL-R10-CC02-111821-LCC**, is effective upon the date of the last signature below.


Sourcewell and Lanzo Construction Co., Florida (collectively referred to as “the Parties”) entered into an Indefinite Quantity Construction Contract, Contract # **FL-R10-CC02-111821-LCC**(“Contract”) which was subsequently extended via Amendment dated 12/16/2022 (“Amendment”). Said Amendment contained an error in the opening paragraph wherein the incorrect number of bilateral options to extend was referenced.

Therefore, the Parties agree that the second paragraph of the Amendment shall be deleted in its entirety and replaced with the following:

Sourcewell and Lanzo Construction Co., Florida (“Contractor”) have entered into an Indefinite Quantity Construction Contract, Contract Number **FL-R10-CC02-111821-LCC**, with an initial term ending December 28, 2022, and two bilateral options to extend for an additional one-year term (“Contract”). The parties agree to modify and extend the Contract as stated below.

Except as amended above, the Amendment remains in full force and effect.

Sourcewell

DocuSigned by:

C0FD2A139D06489...
By: _____
Jeremy Schwartz
Title: Chief Procurement Officer
Date: 12/28/2023 | 1:25 PM CST

Lanzo Construction Co., Florida

DocuSigned by:

D0FFD457EF68438...
By: _____
James M. Tilli
Title: Assistant Secretary
Date: 12/28/2023 | 1:09 PM CST