

**AGREEMENT TO  
MODIFY AND EXTEND  
SOURCEWELL CONTRACT #MO-R1-GC01-051222-BRI**

THIS AGREEMENT TO MODIFY AND EXTEND, Sourcewell Contract #MO-R1-GC01-051222-BRI, is effective upon the date of the last signature below.

Sourcewell and Brown and Root Industrial Services, LLC (“Contractor”) have entered into an Indefinite Quantity Construction Contract, Contract Number **MO-R1-GC01-051222-BRI**, with an initial term ending May 30, 2023, and three bilateral options to extend for an additional one-year term (“Contract”). The parties agree to modify and extend the Contract as stated below.

CONTRACT MODIFICATION

The following is adopted as the new CTC for the Contract effective May 30, 2023:


**Sourcewell, Region 1-Northwest Missouri**

Pursuant to the Contract, Contractor’s Adjustment Factors remain fixed for the duration of the contract term and are unaffected by this modification.

EXERCISE OF OPTION: EXTENSION

Contractor and Sourcewell hereby desire and agree to extend the Contract, with the above modification, for the period of May 31, 2023 through May 30, 2024.

Sourcewell

DocuSigned by:  
  
By: \_\_\_\_\_  
C0FD2A139D06489...

Jeremy Schwartz  
Title: Chief Procurement Officer

Date: 4/24/2023 | 12:19 PM CDT

Brown and Root Industrial Services, LLC

DocuSigned by:  
  
By: \_\_\_\_\_  
DE2DE5080994452...

Rick Farrag  
Title: Vice President

Date: 4/24/2023 | 11:15 AM CDT

**AGREEMENT TO  
MODIFY AND EXTEND  
SOURCEWELL CONTRACT #MO-R1-GC01-051222-BRI**

THIS AGREEMENT TO MODIFY AND EXTEND, Sourcewell Contract #MO-R1-GC01-051222-BRI, is effective upon the date of the last signature below.

Sourcewell and Brown and Root Industrial Services, LLC (“Contractor”) have entered into an Indefinite Quantity Construction Contract, Contract Number **MO-R1-GC01-051222-BRI**, with an initial term ending May 30, 2023, and three bilateral options to extend for an additional one-year term (“Contract”). The Contract has previously been extended by the parties for the term ending May 30, 2024. The parties agree to modify and extend the Contract as stated below.

CONTRACT MODIFICATION

The following is adopted as the new CTC for the Contract effective May 30, 2024:

[Sourcewell, Region 1-Northwest Missouri](#)


Pursuant to the Contract, Contractor’s Adjustment Factors remain fixed for the duration of the contract term and are unaffected by this modification.


EXERCISE OF OPTION: EXTENSION

Contractor and Sourcewell hereby desire and agree to extend the Contract, with the above modification, for the period of May 31, 2024 through May 30, 2025.

Sourcewell

Brown and Root Industrial Services, LLC

DocuSigned by:  
  
By: \_\_\_\_\_  
C0FD2A139D06489

DocuSigned by:  
  
By: \_\_\_\_\_  
9B601A5193034C5

Jeremy Schwartz  
Title: Chief Procurement Officer

Craig Cook  
Title: Vice President

Date: 5/20/2024 | 6:14 AM CDT

Date: 5/17/2024 | 12:30 PM CDT

## AGREEMENT TO MODIFY AND EXTEND SOURCEWELL CONTRACT #MO-R1-GC01-051222-BRI

THIS AGREEMENT TO MODIFY AND EXTEND, Sourcewell Contract #MO-R1-GC01-051222-BRI, is effective upon the date of the last signature below.

Sourcewell and Brown and Root Industrial Services, LLC (“Contractor”) have entered into an Indefinite Quantity Construction Contract, Contract Number **MO-R1-GC01-051222-BRI**, with an initial term ending May 30, 2023, and three bilateral options to extend for an additional one-year term (“Contract”). The Contract has previously been extended by the parties for the term ending May 30, 2024. The parties agree to modify and extend the Contract as stated below.

### CONTRACT MODIFICATION

The following is adopted as the new CTC for the Contract effective May 30, 2024:


### [Sourcewell, Region 1-Northwest Missouri](#)

Pursuant to the Contract, Contractor’s Adjustment Factors remain fixed for the duration of the contract term and are unaffected by this modification.

### EXERCISE OF OPTION: EXTENSION

Contractor and Sourcewell hereby desire and agree to extend the Contract, with the above modification, for the period of May 31, 2024 through May 30, 2025.

Sourcewell

DocuSigned by:  
  
By: \_\_\_\_\_  
C0FD2A139D06489  
Jeremy Schwartz  
Title: Chief Procurement Officer

Date: 5/20/2024 | 6:14 AM CDT

Brown and Root Industrial Services, LLC

DocuSigned by:  
  
By: \_\_\_\_\_  
9B601A5193034C5  
Craig Cook  
Title: Vice President

Date: 5/17/2024 | 12:30 PM CDT