

**AGREEMENT TO
MODIFY AND EXTEND
SOURCEWELL CONTRACT #MO-R4-GC01-051222-BRI**

THIS AGREEMENT TO MODIFY AND EXTEND, Sourcewell Contract #MO-R4-GC01-051222-BRI, is effective upon the date of the last signature below.

Sourcewell and Brown and Root Industrial Services, LLC (“Contractor”) have entered into an Indefinite Quantity Construction Contract, Contract Number **MO-R4-GC01-051222-BRI**, with an initial term ending May 30, 2023, and three bilateral options to extend for an additional one-year term (“Contract”). The parties agree to modify and extend the Contract as stated below.

CONTRACT MODIFICATION

The following is adopted as the new CTC for the Contract effective May 30, 2023:


Sourcewell, Region 4- Central Missouri

Pursuant to the Contract, Contractor’s Adjustment Factors remain fixed for the duration of the contract term and are unaffected by this modification.

EXERCISE OF OPTION: EXTENSION

Contractor and Sourcewell hereby desire and agree to extend the Contract, with the above modification, for the period of May 31, 2023 through May 30, 2024.

Sourcewell

DocuSigned by:

C0FD2A139D06489...

By: _____
Jeremy Schwartz
Title: Chief Procurement Officer

Date: 4/24/2023 | 12:19 PM CDT

Brown and Root Industrial Services, LLC

DocuSigned by:

DE2DE5080994452...

By: _____
Rick Farrag
Title: Vice President

Date: 4/24/2023 | 11:15 AM CDT

**AGREEMENT TO
MODIFY AND EXTEND
SOURCEWELL CONTRACT #MO-R4-GC01-051222-BRI**

THIS AGREEMENT TO MODIFY AND EXTEND, Sourcewell Contract #MO-R4-GC01-051222-BRI, is effective upon the date of the last signature below.

Sourcewell and Brown and Root Industrial Services, LLC (“Contractor”) have entered into an Indefinite Quantity Construction Contract, Contract Number **MO-R4-GC01-051222-BRI**, with an initial term ending May 30, 2023, and three bilateral options to extend for an additional one-year term (“Contract”). The Contract has previously been extended by the parties for the term ending May 30, 2024. The parties agree to modify and extend the Contract as stated below.

CONTRACT MODIFICATION

The following is adopted as the new CTC for the Contract effective May 30, 2024:

[Sourcewell, Region 4- Central Missouri](#)


Pursuant to the Contract, Contractor’s Adjustment Factors remain fixed for the duration of the contract term and are unaffected by this modification.

EXERCISE OF OPTION: EXTENSION

Contractor and Sourcewell hereby desire and agree to extend the Contract, with the above modification, for the period of May 31, 2024 through May 30, 2025.

Sourcewell

Brown and Root Industrial Services, LLC

DocuSigned by:

By: _____
C0FD2A139D06489

Jeremy Schwartz
Title: Chief Procurement Officer

Date: 5/20/2024 | 6:14 AM CDT

DocuSigned by:

By: _____
9B601A5193034C5...

Craig Cook
Title: Vice President

Date: 5/17/2024 | 12:30 PM CDT

**AGREEMENT TO
MODIFY AND EXTEND
SOURCEWELL CONTRACT #MO-R4-GC01-051222-BRI**

THIS AGREEMENT TO MODIFY AND EXTEND, Sourcewell Contract #MO-R4-GC01-051222-BRI, is effective upon the date of the last signature below.

Sourcewell and Brown and Root Industrial Services, LLC (“Contractor”) have entered into an Indefinite Quantity Construction Contract, Contract Number **MO-R4-GC01-051222-BRI**, with an initial term ending May 30, 2023, and three bilateral options to extend for an additional one-year term (“Contract”). The Contract has previously been extended by the parties for the term ending May 30, 2024. The parties agree to modify and extend the Contract as stated below.

CONTRACT MODIFICATION

The following is adopted as the new CTC for the Contract effective May 30, 2024:

[Sourcewell, Region 4- Central Missouri](#)


Pursuant to the Contract, Contractor’s Adjustment Factors remain fixed for the duration of the contract term and are unaffected by this modification.

EXERCISE OF OPTION: EXTENSION

Contractor and Sourcewell hereby desire and agree to extend the Contract, with the above modification, for the period of May 31, 2024 through May 30, 2025.

Sourcewell

Brown and Root Industrial Services, LLC

DocuSigned by:

By: _____
C0FD2A139D06489

Jeremy Schwartz
Title: Chief Procurement Officer

Date: 5/20/2024 | 6:14 AM CDT

DocuSigned by:

By: _____
9B601A5193034C5...

Craig Cook
Title: Vice President

Date: 5/17/2024 | 12:30 PM CDT