

## AGREEMENT TO MODIFY AND EXTEND SOURCEWELL CONTRACT #MO-R7-P01-051222-JKC

THIS AGREEMENT TO MODIFY AND EXTEND, Sourcewell Contract #MO-R7-P01-051222-JKC, is effective upon the date of the last signature below.

Sourcewell and Julius Kaaz Construction Company, Inc. ("Contractor") have entered into an Indefinite Quantity Construction Contract, Contract Number **MO-R7-P01-051222-JKC**, with an initial term ending May 30, 2023, and three bilateral options to extend for an additional one-year term ("Contract"). The Contract has previously been extended by the parties for the term ending May 30, 2024. The parties agree to modify and extend the Contract as stated below.

### CONTRACT MODIFICATION


The following is adopted as the new CTC for the Contract effective May 30, 2024:


### [Sourcewell, Region 7- Southeast Missouri](#)

Pursuant to the Contract, Contractor's Adjustment Factors remain fixed for the duration of the contract term and are unaffected by this modification.

### EXERCISE OF OPTION: EXTENSION

Contractor and Sourcewell hereby desire and agree to extend the Contract, with the above modification, for the period of May 31, 2024 through May 30, 2025.

Sourcewell  
Signed by:  
  
C0FD2A139D06489...

Julius Kaaz Construction Company, Inc.  
  
E8847B7BA646499...

By: \_\_\_\_\_  
Jeremy Schwartz  
Title: Chief Procurement Officer  
5/3/2024 | 12:11 PM CDT  
Date:

By: \_\_\_\_\_  
Jody Kaaz  
Title: President  
5/3/2024 | 11:35 AM CDT  
Date: