

**AGREEMENT TO  
MODIFY AND EXTEND  
SOURCEWELL CONTRACT #AZ-R4-GC-082522-JBS**

THIS AGREEMENT TO MODIFY AND EXTEND, Sourcewell Contract #AZ-R4-GC-082522-JBS, is effective upon the date of the last signature below.

Sourcewell and Jim Brown and Sons Roofing Co. Inc. ("Contractor") have entered into an Indefinite Quantity Construction Contract, Contract Number **AZ-R4-GC-082522-JBS**, with an initial term ending September 11, 2023, and three bilateral options to extend for an additional one-year term ("Contract"). The parties agree to modify and extend the Contract as stated below.

CONTRACT MODIFICATION

The following is adopted as the new CTC for the Contract effective September 12, 2023:


[Sourcewell - Region 4 - Southern Arizona](#)

Pursuant to the Contract, Contractor's Adjustment Factors remain fixed for the duration of the contract term and are unaffected by this modification.

EXERCISE OF OPTION: EXTENSION

Contractor and Sourcewell hereby desire and agree to extend the Contract, with the above modification, for the period of September 12, 2023 through September 11, 2024.


Sourcewell

DocuSigned by:  
  
C0FD2A139D06489...

By: \_\_\_\_\_  
Jeremy Schwartz  
Title: Chief Procurement Officer

Date: 8/17/2023 | 10:38 AM CDT

Jim Brown and Sons Roofing Co. Inc.

DocuSigned by:  
  
DC0BE1F6FFAE46A...

By: \_\_\_\_\_  
Jessica M. Rudd  
Title: Chief Financial Officer

Date: 8/17/2023 | 8:23 AM PDT

**AGREEMENT TO  
MODIFY AND EXTEND  
SOURCEWELL CONTRACT #AZ-R4-GC-082522-JBS**

THIS AGREEMENT TO MODIFY AND EXTEND, Sourcewell Contract #AZ-R4-GC-082522-JBS, is effective upon the date of the last signature below.

Sourcewell and Jim Brown and Sons Roofing Co. Inc. (“Contractor”) have entered into an Indefinite Quantity Construction Contract, Contract Number **AZ-R4-GC-082522-JBS** with an initial term ending September 11, 2023, and three bilateral options to extend for an additional one-year term (“Contract”). This contract has previously been extended by the parties for the term ending September 11, 2024. The parties agree to modify and extend the Contract as stated below.

CONTRACT MODIFICATION

The following is adopted as the new CTC for the Contract effective September 12, 2024:

[Sourcewell - Region 4 - Southern Arizona](#)


Pursuant to the Contract, Contractor’s Adjustment Factors remain fixed for the duration of the contract term and are unaffected by this modification.


EXERCISE OF OPTION: EXTENSION

Contractor and Sourcewell hereby desire and agree to extend the Contract, with the above modification, for the period of September 12, 2024 through September 11, 2025.

Sourcewell

Jim Brown and Sons Roofing Co. Inc.

Signed by:  
  
BY: C0FD2A139D06489...  
Jeremy Schwartz

DocuSigned by:  
  
BY: DC0BE1F6FFAE46A...  
Jessica M. Rudd

Title: Chief Procurement Officer

Title: Chief Financial Officer

Date: 8/20/2024 | 4:10 PM CDT

Date: 8/20/2024 | 12:54 PM PDT