

**AGREEMENT TO
MODIFY AND EXTEND
SOURCEWELL CONTRACT #AZ-R1-GC-082522-RYT**

THIS AGREEMENT TO MODIFY AND EXTEND, Sourcewell Contract #AZ-R1-GC-082522-RYT, is effective upon the date of the last signature below.

Sourcewell and RYTAN Construction (“Contractor”) have entered into an Indefinite Quantity Construction Contract, Contract Number **AZ-R1-GC-082522-RYT**, with an initial term ending September 11, 2023, and three bilateral options to extend for an additional one-year term (“Contract”). The parties agree to modify and extend the Contract as stated below.

CONTRACT MODIFICATION

The following is adopted as the new CTC for the Contract effective September 12, 2023:


[Sourcewell - Region 1 - Western Arizona](#)

Pursuant to the Contract, Contractor’s Adjustment Factors remain fixed for the duration of the contract term and are unaffected by this modification.

EXERCISE OF OPTION: EXTENSION

Contractor and Sourcewell hereby desire and agree to extend the Contract, with the above modification, for the period of September 12, 2023 through September 11, 2024.


Sourcewell

DocuSigned by:

By: _____
C0FD2A139D06489...

Jeremy Schwartz
Title: Chief Procurement Officer

Date: 8/24/2023 | 8:02 PM CDT

RYTAN Construction

DocuSigned by:

By: _____
F3A84974DC564BA...

Ignacio Gastelum
Title: President

Date: 8/24/2023 | 3:41 PM PDT

**AGREEMENT TO
MODIFY AND EXTEND
SOURCEWELL CONTRACT #AZ-R1-GC-082522-RYT**

THIS AGREEMENT TO MODIFY AND EXTEND, Sourcewell Contract #AZ-R1-GC-082522-RYT, is effective upon the date of the last signature below.

Sourcewell and RYTAN Construction (“Contractor”) have entered into an Indefinite Quantity Construction Contract, Contract Number **AZ-R1-GC-082522-RYT** with an initial term ending September 11, 2023, and three bilateral options to extend for an additional one-year term (“Contract”). This contract has previously been extended by the parties for the term ending September 11, 2024. The parties agree to modify and extend the Contract as stated below.

CONTRACT MODIFICATION

The following is adopted as the new CTC for the Contract effective September 12, 2024:

[Sourcewell - Region 1 - Western Arizona](#)


Pursuant to the Contract, Contractor’s Adjustment Factors remain fixed for the duration of the contract term and are unaffected by this modification.


EXERCISE OF OPTION: EXTENSION

Contractor and Sourcewell hereby desire and agree to extend the Contract, with the above modification, for the period of September 12, 2024 through September 11, 2025.

Sourcewell

RYTAN Construction

Signed by:

BY: C0FD2A139D06489...
Jeremy Schwartz

Signed by:

BY: E8CEE110497441E...
Ignacio Gastelum

Title: Chief Procurement Officer

Title: President

Date: 8/26/2024 | 10:57 AM CDT

Date: 8/26/2024 | 8:37 AM PDT