

**AGREEMENT TO
MODIFY AND EXTEND
SOURCEWELL CONTRACT #IL-R3-R-122122-A1R**

THIS AGREEMENT TO MODIFY AND EXTEND, Sourcewell Contract #IL-R3-R-122122-A1R, is effective upon the date of the last signature below.

Sourcewell and AGAE/A-1 Roofing Joint Venture, LLC. (“Contractor”) have entered into an Indefinite Quantity Construction Contract, Contract Number **IL-R3-R-122122-A1R**, with an initial term ending January 24, 2024, and three bilateral options to extend for an additional one-year term (“Contract”). The parties agree to modify and extend the Contract as stated below.

CONTRACT MODIFICATION

The following is adopted as the new CTC for the Contract effective January 25, 2024:

[Region 3 East Central Illinois](#)


Pursuant to the Contract, Contractor’s Adjustment Factors remain fixed for the duration of the contract term and are unaffected by this modification.

EXERCISE OF OPTION: EXTENSION

Contractor and Sourcewell hereby desire and agree to extend the Contract, with the above modification, for the period of January 25, 2024 through January 24, 2025.

Sourcewell

AGAE/A-1 Roofing Joint Venture, LLC.

DocuSigned by:

C0FD2A139D06489...
By: _____
Jeremy Schwartz

DocuSigned by:

2A1D2584A6EF4E5...
By: _____
Frank Kutchke

Title: Chief Procurement Officer

Title: President

Date: 1/22/2024 | 11:50 AM CST

Date: 1/22/2024 | 9:21 AM PST

**AGREEMENT TO
MODIFY AND EXTEND
SOURCEWELL CONTRACT #IL-R3-R-122122-A1R**

THIS AGREEMENT TO MODIFY AND EXTEND, Sourcewell Contract #IL-R3-R-122122-A1R, is effective upon the date of the last signature below.

Sourcewell and AGAE/A-1 Roofing Joint Venture, LLC. (“Contractor”) have entered into an Indefinite Quantity Construction Contract, Contract Number **IL-R3-R-122122-A1R**, with an initial term ending January 24, 2024, and three bilateral options to extend for an additional one-year term (“Contract”). The Contract has previously been extended by the parties for the term ending January 24, 2025. The parties agree to modify and extend the Contract as stated below.

CONTRACT MODIFICATION

The following is adopted as the new CTC for the Contract effective January 25, 2025:

Region 3 East Central Illinois


Pursuant to the Contract, Contractor’s Adjustment Factors remain fixed for the duration of the contract term and are unaffected by this modification.


EXERCISE OF OPTION: EXTENSION

Contractor and Sourcewell hereby desire and agree to extend the Contract, with the above modification, for the period of January 25, 2025 through January 24, 2026.

Sourcewell

AGAE/A-1 Roofing Joint Venture, LLC.

Signed by:

By: COFD2A139D06489...
Jeremy Schwartz
Title: Chief Procurement Officer

DocuSigned by:

By: 2A1D2584A6EF4E5...
Frank Kutchke
Title: President

Date: 12/4/2024 | 3:01 PM CST

Date: 12/4/2024 | 11:46 AM PST