

**AGREEMENT TO
MODIFY AND EXTEND
SOURCEWELL CONTRACT #KS-R1-GC-061323-JKC**

THIS AGREEMENT TO MODIFY AND EXTEND, Sourcewell Contract #KS-R1-GC-061323-JKC is effective upon the date of the last signature below.

Sourcewell and Julius Kaaz Construction Company ("Contractor") have entered into an Indefinite Quantity Construction Contract, Contract Number **KS-R1-GC-061323-JKC**, with an initial term ending July 16, 2025, and two bilateral options to extend for an additional two-year term ("Contract"). The parties agree to modify and extend the Contract as stated below.

CONTRACT MODIFICATION


The updated CTC will appear in the eGordian software upon receipt of the executed extension document.

Pursuant to the Contract, Contractor's Adjustment Factors remain fixed for the duration of the contract term and are unaffected by this modification.

EXERCISE OF OPTION: EXTENSION


Contractor and Sourcewell hereby desire and agree to extend the Contract, with the above modification, for the period of July 17, 2025, through July 16, 2027.

Sourcewell

Signed by:

C0FD2A139D06489...
By: _____
Jeremy Schwartz
Title: Chief Procurement Officer

Date: 6/24/2025 | 1:33 PM CDT

Julius Kaaz Construction Company

DocuSigned by:

E8847B7BA646499...
By: _____
Jody M. Kaaz
Title: President

Date: 6/24/2025 | 12:50 PM CDT

**AGREEMENT TO
MODIFY AND EXTEND
SOURCEWELL CONTRACT #KS-R1-E-061323-JKC**

THIS AGREEMENT TO MODIFY AND EXTEND, Sourcewell Contract #KS-R1-E-061323-JKC is effective upon the date of the last signature below.

Sourcewell and Julius Kaaz Construction Company ("Contractor") have entered into an Indefinite Quantity Construction Contract, Contract Number **KS-R1-E-061323-JKC**, with an initial term ending July 16, 2025, and two bilateral options to extend for an additional two-year term ("Contract"). The parties agree to modify and extend the Contract as stated below.

CONTRACT MODIFICATION


The updated CTC will appear in the eGordian software upon receipt of the executed extension document.

Pursuant to the Contract, Contractor's Adjustment Factors remain fixed for the duration of the contract term and are unaffected by this modification.

EXERCISE OF OPTION: EXTENSION


Contractor and Sourcewell hereby desire and agree to extend the Contract, with the above modification, for the period of July 17, 2025, through July 16, 2027.

Sourcewell

Signed by:

C0FD2A139D06489...
By: _____
Jeremy Schwartz
Title: Chief Procurement Officer

Date: 6/24/2025 | 1:33 PM CDT

Julius Kaaz Construction Company

DocuSigned by:

E8847B7BA646499...
By: _____
Jody M. Kaaz
Title: President

Date: 6/24/2025 | 12:50 PM CDT