## AGREEMENT TO MODIFY AND EXTEND SOURCEWELL CONTRACT #CA-R3-HVAC-101723-AES

THIS AGREEMENT TO MODIFY AND EXTEND, Sourcewell Contract #CA-R3-HVAC-101723-AES, is effective upon the date of the last signature below.

Sourcewell and ACCO Engineered Systems, Inc ("Contractor") have entered into an Indefinite Delivery-Indefinite Quantity Construction Contract, Contract Number **CA-R3-HVAC-101723-AES**, with an initial term ending December 5, 2024, and five bilateral options to extend for an additional one-year term ("Contract"). The parties agree to modify and extend the Contract as stated below.

## **CONTRACT MODIFICATION**

The following is adopted as the new CTC for the Contract effective December 6, 2024:

## **Sourcewell California - Region 3**

Pursuant to the Contract, Contractor's Adjustment Factors remain fixed for the duration of the contract term and are unaffected by this modification.

## **EXERCISE OF OPTION: EXTENSION**

Contractor and Sourcewell hereby desire and agree to extend the Contract, with the above modification, for the period of December 6, 2024 through December 5, 2025.

Sourcewell

By: Jeremy Schwartz

Title: Chief Procurement Officer

Date: 11/13/2024 | 4:35 PM CST

ACCO Engineered Systems, Inc

By: Patrick Rollion

Patrick Rochon Title: Vice President

Date: 11/12/2024 | 5:18 PM CST