

**AGREEMENT TO
MODIFY AND EXTEND
SOURCEWELL CONTRACT #CA-R8-GB-101723-HJC**

THIS AGREEMENT TO MODIFY AND EXTEND, Sourcewell Contract #CA-R8-GB-101723-HJC, is effective upon the date of the last signature below.

Sourcewell and Harry H. Joh Construction Inc. ("Contractor") have entered into an Indefinite Delivery-Indefinite Quantity Construction Contract, Contract Number **CA-R8-GB-101723-HJC**, with an initial term ending December 5, 2024, and five bilateral options to extend for an additional one-year term ("Contract"). The parties agree to modify and extend the Contract as stated below.

CONTRACT MODIFICATION

The following is adopted as the new CTC for the Contract effective December 6, 2024:

[Sourcewell California - Region 8](#)


Pursuant to the Contract, Contractor's Adjustment Factors remain fixed for the duration of the contract term and are unaffected by this modification.


EXERCISE OF OPTION: EXTENSION

Contractor and Sourcewell hereby desire and agree to extend the Contract, with the above modification, for the period of December 6, 2024 through December 5, 2025.

Sourcewell

Harry H. Joh Construction Inc.

Signed by:

By: C0ED2A139D06489
Jeremy Schwartz
Title: Chief Procurement Officer
Date: 11/14/2024 | 1:29 PM CST

DocuSigned by:

By: 564E36429CE04C3
Harry Joh
Title: President
Date: 11/14/2024 | 10:49 AM PST