

**AGREEMENT TO
MODIFY AND EXTEND
SOURCEWELL CONTRACT #GA-ST-043024-BDG**

THIS AGREEMENT TO MODIFY AND EXTEND, Sourcewell Contract #GA-ST-043024-BDG, is effective upon the date of the last signature below.

Sourcewell and Bayne Development Group (“Contractor”) have entered into an Indefinite Quantity Construction Contract, Contract Number GA-ST-043024-BDG, with an initial term ending June 2, 2026, and two bilateral options to extend for an additional two-year term (“Contract”). The parties agree to modify and extend the Contract as stated below.

CONTRACT MODIFICATION

The updated CTC will appear in the eGordian software upon receipt of the executed extension document.


Pursuant to the Contract, Contractor’s Adjustment Factors remain fixed for the duration of the contract term and are unaffected by this modification.

EXERCISE OF OPTION: EXTENSION

Contractor and Sourcewell hereby desire and agree to extend the Contract, with the above modification, for the period of June 3, 2026 through June 2, 2028.

Sourcewell

Bayne Development Group

Signed by:

By: _____
C0FD2A139D06489...

Jeremy Schwartz
Title: Chief Procurement Officer

Date: 5/7/2026 | 1:13 PM CDT

DocuSigned by:

By: _____
5A150E85663846D...

Brad Horne
Title: President

Date: 5/7/2026 | 8:05 AM PDT