

**AGREEMENT TO
MODIFY AND EXTEND
SOURCEWELL CONTRACT #TX-R1-GC-052124-POST**

THIS AGREEMENT TO MODIFY AND EXTEND, Sourcewell Contract #TX-R1-GC-052124-POST, is effective upon the date of the last signature below.

Sourcewell and Post L Group LLC (“Contractor”) have entered into an Indefinite Quantity Construction Contract, Contract Number TX-R1-GC-052124-POST, with an initial term ending July 21, 2026, and three bilateral options to extend for an additional one-year term (“Contract”). The parties agree to modify and extend the Contract as stated below.

CONTRACT MODIFICATION

The updated CTC will appear in the eGordian software upon receipt of the executed extension document.


Pursuant to the Contract, Contractor’s Adjustment Factors remain fixed for the duration of the contract term and are unaffected by this modification.

EXERCISE OF OPTION: EXTENSION

Contractor and Sourcewell hereby desire and agree to extend the Contract, with the above modification, for the period of July 22, 2026 through July 21, 2027.

Sourcewell

Post L Group LLC

Signed by:

By: _____
Jeremy Schwartz
Title: Chief Procurement Officer

Signed by:

By: _____
Jeffrey Postell Jr.
Title: President & CEO

Date: 6/17/2026 | 2:55 PM CDT

Date: 6/17/2026 | 11:49 AM CDT