

**AGREEMENT TO  
MODIFY AND EXTEND  
SOURCEWELL CONTRACT #CA-R2-HVAC-101723-AES**

THIS AGREEMENT TO MODIFY AND EXTEND, Sourcewell Contract #CA-R2-HVAC-101723-AES, is effective upon the date of the last signature below.

Sourcewell and ACCO Engineered Systems, Inc (“Contractor”) have entered into an Indefinite Delivery-Indefinite Quantity Construction Contract, Contract Number **CA-R2-HVAC-101723-AES**, with an initial term ending December 5, 2024, and five bilateral options to extend for an additional one-year term (“Contract”). The parties agree to modify and extend the Contract as stated below.

**CONTRACT MODIFICATION**

The following is adopted as the new CTC for the Contract effective December 6, 2024:

**[Sourcewell California - Region 2](#)**


Pursuant to the Contract, Contractor’s Adjustment Factors remain fixed for the duration of the contract term and are unaffected by this modification.


**EXERCISE OF OPTION: EXTENSION**

Contractor and Sourcewell hereby desire and agree to extend the Contract, with the above modification, for the period of December 6, 2024 through December 5, 2025.

Sourcewell

ACCO Engineered Systems, Inc

Signed by:  
By:   
C0ED2A139D06489  
Jeremy Schwartz  
Title: Chief Procurement Officer  
Date: 11/13/2024 | 4:35 PM CST

Signed by:  
By:   
959B7348C354485  
Patrick Rochon  
Title: Vice President  
Date: 11/12/2024 | 5:18 PM CST