

**AGREEMENT TO
MODIFY AND EXTEND
SOURCEWELL CONTRACT #FL-R10-GC08-111821-PLA**

THIS AGREEMENT TO MODIFY AND EXTEND, Sourcewell Contract #FL-R10-GC08-111821-PLA, is effective upon the date of the last signature below.

Sourcewell and Place Services, Inc. ("Contractor") have entered into an Indefinite Quantity Construction Contract, Contract Number **FL-R10-GC08-111821-PLA**, with an initial term ending December 28, 2022, and three bilateral options to extend for an additional one-year term ("Contract"). The parties agree to modify and extend the Contract as stated below.

CONTRACT MODIFICATION

The following is adopted as the new CTC for the Contract effective December 29, 2022:


[December 2022 - Sourcewell Florida, Southern](#)

Pursuant to the Contract, Contractor's Adjustment Factors remain fixed for the duration of the contract term and are unaffected by this modification.

EXERCISE OF OPTION: EXTENSION

Contractor and Sourcewell hereby desire and agree to extend the Contract, with the above modification, for the period of December 29, 2022 through December 28, 2023.

Sourcewell

DocuSigned by:

C0FD2A139D06489...
By: _____
Jeremy Schwartz

Title: Chief Procurement Officer

Date: 1/4/2023 | 9:44 PM CST

Place Services, Inc.

DocuSigned by:

7BB2AD60C5F649A...
By: _____
Paul Gleason

Title: Director

Date: 1/4/2023 | 9:49 AM PST

**AGREEMENT TO
MODIFY AMENDMENT TO
SOURCEWELL CONTRACT FL-R10-GC08-111821-PLA**

THIS AGREEMENT TO MODIFY the Amendment dated 1/4/2023, to Sourcewell Contract # **FL-R10-GC08-111821-PLA**, is effective upon the date of the last signature below.


Sourcewell and Place Services, Inc. (collectively referred to as “the Parties”) entered into an Indefinite Quantity Construction Contract, Contract # **FL-R10-GC08-111821-PLA**(“Contract”) which was subsequently extended via Amendment dated 1/4/2023 (“Amendment”). Said Amendment contained an error in the opening paragraph wherein the incorrect number of bilateral options to extend was referenced.

Therefore, the Parties agree that the second paragraph of the Amendment shall be deleted in its entirety and replaced with the following:

Sourcewell and Place Services, Inc. (“Contractor”) have entered into an Indefinite Quantity Construction Contract, Contract Number **FL-R10-GC08-111821-PLA**, with an initial term ending December 28, 2022, and two bilateral options to extend for an additional one-year term (“Contract”). The parties agree to modify and extend the Contract as stated below.

Except as amended above, the Amendment remains in full force and effect.

Sourcewell

DocuSigned by:

C0FD2A139D06489...
By: _____
Jeremy Schwartz
Title: Chief Procurement Officer

Date: 12/13/2023 | 2:41 PM CST

Place Services, Inc.

DocuSigned by:

7BB2AD60C5F649A...
By: _____
Paul Gleason
Title: Director

Date: 12/13/2023 | 11:44 AM PST

**AGREEMENT TO
MODIFY AND EXTEND
SOURCEWELL CONTRACT #FL-R10-GC08-111821-PLA**

THIS AGREEMENT TO MODIFY AND EXTEND, Sourcewell Contract #FL-R10-GC08-111821-PLA, is effective upon the date of the last signature below.

Sourcewell and Place Services, Inc. ("Contractor") have entered into an Indefinite Quantity Construction Contract, Contract Number **FL-R10-GC08-111821-PLA**, with an initial term ending December 28, 2022, and two bilateral options to extend for an additional one-year term ("Contract"). The parties agree to modify and extend the Contract as stated below.

CONTRACT MODIFICATION

The following is adopted as the new CTC for the Contract effective December 29, 2023:


[December 2023 - Sourcewell Florida, Southern](#)

Pursuant to the Contract, Contractor's Adjustment Factors remain fixed for the duration of the contract term and are unaffected by this modification.

EXERCISE OF OPTION: EXTENSION

Contractor and Sourcewell hereby desire and agree to extend the Contract, with the above modification, for the period of December 29, 2023 through December 28, 2024.

Sourcewell

DocuSigned by:

C0FD2A139D06489...
By: _____
Jeremy Schwartz

Title: Chief Procurement Officer

Date: 12/13/2023 | 2:41 PM CST

Place Services, Inc.

DocuSigned by:

7BB2AD60C5F649A...
By: _____
Paul Gleason

Title: Director

Date: 12/13/2023 | 11:44 AM PST