

**AGREEMENT TO  
MODIFY AND EXTEND  
SOURCEWELL CONTRACT #FL-R6-GC08-111821-OCC**

THIS AGREEMENT TO MODIFY AND EXTEND, Sourcewell Contract #FL-R6-GC08-111821-OCC, is effective upon the date of the last signature below.

Sourcewell and Ovation Construction Company (“Contractor”) have entered into an Indefinite Quantity Construction Contract, Contract Number **FL-R6-GC08-111821-OCC**, with an initial term ending December 28, 2022, and three bilateral options to extend for an additional one-year term (“Contract”). The parties agree to modify and extend the Contract as stated below.

CONTRACT MODIFICATION

The following is adopted as the new CTC for the Contract effective December 29, 2022:


[December 2022 - Sourcewell Florida, Central](#)

Pursuant to the Contract, Contractor’s Adjustment Factors remain fixed for the duration of the contract term and are unaffected by this modification.

EXERCISE OF OPTION: EXTENSION

Contractor and Sourcewell hereby desire and agree to extend the Contract, with the above modification, for the period of December 29, 2022 through December 28, 2023.

Sourcewell

DocuSigned by:  
  
C0FD2A139D06489...  
By: \_\_\_\_\_  
Jeremy Schwartz

Title: Chief Procurement Officer

Date: 12/14/2022 | 1:07 PM CST

Ovation Construction Company

DocuSigned by:  
  
0F927FA3D2B543C...  
By: \_\_\_\_\_  
Michael Provost

Title: Vice President

Date: 12/14/2022 | 12:57 PM CST