

**AGREEMENT TO
MODIFY AND EXTEND
SOURCEWELL CONTRACT #FL-R7-CC01-111821-DMS**

THIS AGREEMENT TO MODIFY AND EXTEND, Sourcewell Contract #FL-R7-CC01-111821-DMS, is effective upon the date of the last signature below.

Sourcewell and David Mancini & Sons, Inc. ("Contractor") have entered into an Indefinite Quantity Construction Contract, Contract Number **FL-R7-CC01-111821-DMS**, with an initial term ending December 28, 2022, and three bilateral options to extend for an additional one-year term ("Contract"). The parties agree to modify and extend the Contract as stated below.

CONTRACT MODIFICATION

The following is adopted as the new CTC for the Contract effective December 29, 2022:


[December 2022 - Sourcewell Florida, Central East](#)

Pursuant to the Contract, Contractor's Adjustment Factors remain fixed for the duration of the contract term and are unaffected by this modification.

EXERCISE OF OPTION: EXTENSION

Contractor and Sourcewell hereby desire and agree to extend the Contract, with the above modification, for the period of December 29, 2022 through December 28, 2023.

Sourcewell

DocuSigned by:

C0FD2A139D06489...

By: _____
Jeremy Schwartz

Title: Chief Procurement Officer

Date: 12/12/2022 | 9:15 AM CST

David Mancini & Sons, Inc.

DocuSigned by:

0171FB59EFCE4C8...

By: _____
David Mancini Jr.

Title: VP

Date: 12/12/2022 | 7:05 AM PST