

## AGREEMENT TO MODIFY AND EXTEND SOURCEWELL CONTRACT #MO-R1-P01-051222-JKC

THIS AGREEMENT TO MODIFY AND EXTEND, Sourcewell Contract #MO-R1-P01-051222-JKC, is effective upon the date of the last signature below.

Sourcewell and Julius Kaaz Construction Company, Inc. (“Contractor”) have entered into an Indefinite Quantity Construction Contract, Contract Number **MO-R1-P01-051222-JKC**, with an initial term ending May 30, 2023, and three bilateral options to extend for an additional one-year term (“Contract”). The parties agree to modify and extend the Contract as stated below.

### CONTRACT MODIFICATION

The following is adopted as the new CTC for the Contract effective May 30, 2023:


#### **Sourcewell, Region 1-Northwest Missouri**

Pursuant to the Contract, Contractor’s Adjustment Factors remain fixed for the duration of the contract term and are unaffected by this modification.

### EXERCISE OF OPTION: EXTENSION

Contractor and Sourcewell hereby desire and agree to extend the Contract, with the above modification, for the period of May 31, 2023 through May 30, 2024.

Sourcewell

DocuSigned by:  
  
C0FD2A139D06489...

By: \_\_\_\_\_

Jeremy Schwartz  
Title: Chief Procurement Officer

Date: 4/24/2023 | 12:18 PM CDT

Julius Kaaz Construction Company, Inc.

DocuSigned by:  
  
E8847B7BA646499...

By: \_\_\_\_\_

Jody Kaaz  
Title: President

Date: 4/24/2023 | 11:20 AM CDT