

ANNUAL RENEWAL AND MODIFICATION OF CONTRACT

Freedom Construction ("Vendor")
1204 Scotland Ave
Azle, TX 76020

and

Sourcewell
202 12th Street NE
Staples, MN 56479

Whereas: Vendor and Sourcewell have entered into Contract TX-NT-GC-101619-FRC with an effective date of November 8th, 2019, a maturity date of November 7, 2024, and which is subject to annual renewal at the option of both parties.

MODIFICATION: OPTION PERIOD 11/8/21 – 11/7/22

Pursuant to the agreement between the parties, a Construction Task Catalog® (CTC) will be furnished on the anniversary of the solicitation and will be in effect for the twelve (12) month period after the anniversary of the award date. The following is the CTC for the option period November 8, 2021 through November 7, 2022:

November 2021 - Sourcewell, North Texas, Dallas-Fort Worth Area


Pursuant to the agreement between the parties, the Adjustment Factors remain fixed for the duration of the contract.


Now Therefore:

Vendor and Sourcewell hereby desire and agree to extend and renew the Contract and with the above identified modification for the period of November 8, 2021 through November 7, 2022.

Sourcewell

Freedom Construction

DocuSigned by:

C0FD2A139D06489...
By: _____
Jeremy Schwartz
Title: Chief Procurement Officer

DocuSigned by:

C983D3D0D8404B3...
By: _____
Tamyra Franks
Title: Owner | CEO

Date: 11/3/2021 | 8:22 AM CDT

Date: 11/3/2021 | 8:12 AM CDT

**AGREEMENT TO
MODIFY AND EXTEND
SOURCEWELL CONTRACT #TX-NT-GC-101619-FRC**

THIS AGREEMENT TO MODIFY AND EXTEND, Sourcewell Contract #TX-NT-GC-101619-FRC, is effective upon the date of the last signature below.

Sourcewell and Freedom Construction-a series of tFg Companies LLC (“Contractor”) have entered into an Indefinite Quantity Construction Contract, Contract Number **TX-NT-GC-101619-FRC**, with an initial term ending November 7, 2021, and three bilateral options to extend for an additional one-year term (“Contract”). The Contract has previously been extended by the parties for the term ending November 7, 2022. The parties agree to modify and extend the Contract as stated below.

CONTRACT MODIFICATION

The following is adopted as the new CTC for the Contract effective November 8, 2022:

[November 2022 - Sourcewell, North Texas](#)


Pursuant to the Contract, Contractor’s Adjustment Factors remain fixed for the duration of the contract term and are unaffected by this modification.


EXERCISE OF OPTION: EXTENSION

Contractor and Sourcewell hereby desire and agree to extend the Contract, with the above modification, for the period of November 8, 2022 through November 7, 2023.

Sourcewell

Freedom Construction-a series of tFg Companies
LLC

DocuSigned by:

C0FD2A139D06489...
By: _____
Jeremy Schwartz
Title: Chief Procurement Officer

DocuSigned by:

C983D3D0D8404B3...
By: _____
Tamyra Franks
Title: Owner/CEO

Date: 10/23/2022 | 5:59 PM CDT

Date: Owner | CEO

AGREEMENT TO MODIFY AND EXTEND SOURCEWELL CONTRACT #TX-NT-GC-101619-FRC

THIS AGREEMENT TO MODIFY AND EXTEND, Sourcewell Contract #TX-NT-GC-101619-FRC, is effective upon the date of the last signature below.

Sourcewell and Freedom Construction-a series of tFg Companies LLC (“Contractor”) have entered into an Indefinite Quantity Construction Contract, Contract Number **TX-NT-GC-101619-FRC**, with an effective date of October 21, 2020, an initial term of two years, and three bilateral options to extend for an additional one-year term (“Contract”). The Contract has previously been extended by the parties for the term ending November 7, 2023. The parties agree to modify and extend the Contract as stated below.

CONTRACT MODIFICATION

The Contract provides that a new Construction Task Catalog[®] (CTC) will be furnished on the anniversary of the solicitation and will be in effect for the 12 month period after the anniversary of the award date. The following is adopted as the new CTC for the Contract option period November 8, 2023 through November 7, 2024.


November 2023 - Sourcewell, North Texas

Pursuant to the Contract, Contractor’s Adjustment Factors remain fixed for the duration of the contract term and are unaffected by this modification.

EXERCISE OF OPTION: EXTENSION


Contractor and Sourcewell hereby desire and agree to extend the Contract, with the above modification, for the period of November 8, 2023 through November 7, 2024.

Sourcewell

DocuSigned by:

By: _____
Jeremy Schwartz
Title: Chief Procurement Officer

Date: 11/5/2023 | 7:23 PM CST

Freedom Construction-a series of tFg Companies
LLC

DocuSigned by:

By: _____
Tamyra Franks
Title: Owner/CEO

Date: 11/3/2023 | 4:31 PM CDT