



**AGREEMENT TO  
MODIFY AND EXTEND  
SOURCEWELL CONTRACT #TX-PB-GC-121819-TKL**

THIS AGREEMENT TO MODIFY AND EXTEND, Sourcewell Contract #TX-PB-GC-121819-TKL, is effective upon the date of the last signature below.

Sourcewell and Tommy Klein Construction, Inc. ("Contractor") have entered into an Indefinite Quantity Construction Contract, Contract Number **TX-PB-GC-121819-TKL**, with an initial term ending January 22, 2022, and three bilateral options to extend for an additional one-year term ("Contract"). The Contract has previously been extended by the parties for the term ending January 22, 2023. The parties agree to modify and extend the Contract as stated below.

CONTRACT MODIFICATION

The following is adopted as the new CTC for the Contract effective January 23, 2023:


[Sourcewell Permian Basin Texas](#)

Pursuant to the Contract, Contractor's Adjustment Factors remain fixed for the duration of the contract term and are unaffected by this modification.

EXERCISE OF OPTION: EXTENSION

Contractor and Sourcewell hereby desire and agree to extend the Contract, with the above modification, for the period of January 23, 2023 through January 22, 2024.

Sourcewell

DocuSigned by:  
  
C0FD2A139D06489...  
By: \_\_\_\_\_  
Jeremy Schwartz

Title: Chief Procurement Officer

Date: 2/18/2023 | 7:32 AM CST

Tommy Klein Construction, Inc.

DocuSigned by:  
  
2C9743097C98453...  
By: \_\_\_\_\_  
Karen Klein

Title: President

Date: 2/18/2023 | 1:43 AM CST

**AGREEMENT TO  
MODIFY AND EXTEND  
SOURCEWELL CONTRACT #TX-PB-GC-121819-TKL**

THIS AGREEMENT TO MODIFY AND EXTEND, Sourcewell Contract #TX-PB-GC-121819-TKL, is effective upon the date of the last signature below.

Sourcewell and Tommy Klein Construction, Inc. (“Contractor”) have entered into an Indefinite Quantity Construction Contract, Contract Number **TX-PB-GC-121819-TKL**, with an initial term ending January 22, 2022, and three bilateral options to extend for an additional one-year term (“Contract”). The Contract has previously been extended by the parties for the term ending January 22, 2024. The parties agree to modify and extend the Contract as stated below.

CONTRACT MODIFICATION

The following is adopted as the new CTC for the Contract effective January 23, 2024:


[Sourcewell Permian Basin Texas](#)

Pursuant to the Contract, Contractor’s Adjustment Factors remain fixed for the duration of the contract term and are unaffected by this modification.

EXERCISE OF OPTION: EXTENSION

Contractor and Sourcewell hereby desire and agree to extend the Contract, with the above modification, for the period of January 23, 2024 through January 22, 2025.

Sourcewell

DocuSigned by:  
  
C0FD2A139D06489...  
By: \_\_\_\_\_  
Jeremy Schwartz

Title: Chief Procurement Officer

Date: 1/17/2024 | 7:57 PM CST

Tommy Klein Construction, Inc.

DocuSigned by:  
  
2C9743097C98453...  
By: \_\_\_\_\_  
Karen Klein

Title: President

Date: 1/17/2024 | 3:42 PM CST