

**AGREEMENT TO
MODIFY AND EXTEND
SOURCEWELL CONTRACT #CA-R8-F-101723-CCF**

THIS AGREEMENT TO MODIFY AND EXTEND, Sourcewell Contract #CA-R8-F-101723-CCF, is effective upon the date of the last signature below.

Sourcewell and California Coast Carpet & Flooring (“Contractor”) have entered into an Indefinite Delivery-Indefinite Quantity Construction Contract, Contract Number **CA-R8-F-101723-CCF**, with an initial term ending December 5, 2024, and five bilateral options to extend for an additional one-year term (“Contract”). The parties agree to modify and extend the Contract as stated below.

CONTRACT MODIFICATION

The following is adopted as the new CTC for the Contract effective December 6, 2024:

[Sourcewell California - Region 8](#)


Pursuant to the Contract, Contractor’s Adjustment Factors remain fixed for the duration of the contract term and are unaffected by this modification.


EXERCISE OF OPTION: EXTENSION

Contractor and Sourcewell hereby desire and agree to extend the Contract, with the above modification, for the period of December 6, 2024 through December 5, 2025.

Sourcewell

California Coast Carpet & Flooring

Signed by:

BY: C0FD2A139D06489...
Jeremy Schwartz
Title: Chief Procurement Officer
Date: 11/13/2024 | 6:56 PM CST

DocuSigned by:

BY: B2FBD4F31948472...
Brian Biniasz
Title: President
Date: 11/13/2024 | 10:51 AM PST

**AGREEMENT TO
MODIFY AND EXTEND
SOURCEWELL CONTRACT #CA-R8-F-101723-CCF**

THIS AGREEMENT TO MODIFY AND EXTEND, Sourcewell Contract #CA-R8-F-101723-CCF is effective upon the date of the last signature below.

Sourcewell and California Coast Carpet & Flooring (“Contractor”) have entered into an Indefinite Quantity Construction Contract, Contract Number CA-R8-F-101723-CCF with an initial term ending December 5, 2024, and five bilateral options to extend for an additional one-year term (“Contract”). This contract has previously been extended by the parties for the term ending December 5, 2025. The parties agree to modify and extend the Contract as stated below.

CONTRACT MODIFICATION

The updated CTC will appear in the eGordian software upon receipt of the executed extension document.

Pursuant to the Contract, Contractor’s Adjustment Factors remain fixed for the duration of the contract term and are unaffected by this modification.

EXERCISE OF OPTION: EXTENSION

Contractor and Sourcewell hereby desire and agree to extend the Contract, with the above modification, for the period of December 6, 2025 through December 5, 2026.

Sourcewell

California Coast Carpet & Flooring

Signed by:

C0FD2A139D06489...

By: _____
Jeremy Schwartz

Title: Chief Procurement Officer

Date: 10/29/2025 | 3:05 PM CDT

DocuSigned by:

B2FBD4F31948472...

By: _____
Brian Biniasz

Title: President

Date: 10/29/2025 | 10:12 AM PDT