

**AGREEMENT TO  
MODIFY AND EXTEND  
SOURCEWELL CONTRACT #CA-R9-GB-101723-VCI**

THIS AGREEMENT TO MODIFY AND EXTEND, Sourcewell Contract #CA-R9-GB-101723-VCI, is effective upon the date of the last signature below.

Sourcewell and Vincor Construction, Inc. (“Contractor”) have entered into an Indefinite Delivery-Indefinite Quantity Construction Contract, Contract Number **CA-R9-GB-101723-VCI**, with an initial term ending December 5, 2024, and five bilateral options to extend for an additional one-year term (“Contract”). The parties agree to modify and extend the Contract as stated below.

CONTRACT MODIFICATION

The following is adopted as the new CTC for the Contract effective December 6, 2024:

[Sourcewell California - Region 9](#)


Pursuant to the Contract, Contractor’s Adjustment Factors remain fixed for the duration of the contract term and are unaffected by this modification.


EXERCISE OF OPTION: EXTENSION

Contractor and Sourcewell hereby desire and agree to extend the Contract, with the above modification, for the period of December 6, 2024 through December 5, 2025.

Sourcewell

Vincor Construction, Inc.

Signed by:  
  
By: C0FD2A139D06489...  
Jeremy Schwartz  
Title: Chief Procurement Officer  
Date: 11/13/2024 | 6:55 PM CST

DocuSigned by:  
  
By: F998DE887EE94B6...  
Vincent Cortes  
Title: President  
Date: 11/13/2024 | 9:37 AM PST

**AGREEMENT TO  
MODIFY AND EXTEND  
SOURCEWELL CONTRACT #CA-R9-GB-101723-VCI**

THIS AGREEMENT TO MODIFY AND EXTEND, Sourcewell Contract #CA-R9-GB-101723-VCI is effective upon the date of the last signature below.

Sourcewell and Vincor Construction, Inc. - RUSH ("Contractor") have entered into an Indefinite Quantity Construction Contract, Contract Number CA-R9-GB-101723-VCI with an initial term ending December 5, 2024, and five bilateral options to extend for an additional one-year term ("Contract"). This contract has previously been extended by the parties for the term ending December 5, 2025. The parties agree to modify and extend the Contract as stated below.

CONTRACT MODIFICATION

The updated CTC will appear in the eGordian software upon receipt of the executed extension document.


Pursuant to the Contract, Contractor's Adjustment Factors remain fixed for the duration of the contract term and are unaffected by this modification.

EXERCISE OF OPTION: EXTENSION

Contractor and Sourcewell hereby desire and agree to extend the Contract, with the above modification, for the period of December 6, 2025 through December 5, 2026.

Sourcewell

Vincor Construction, Inc. - RUSH

Signed by:  
  
By: \_\_\_\_\_  
C0FD2A139D06489...

Jeremy Schwartz

Title: Chief Procurement Officer

Date: 11/5/2025 | 9:28 PM CST

DocuSigned by:  
  
By: \_\_\_\_\_  
F998DE887EE94B6...

Vincent Cortes

Title: President

Date: 11/3/2025 | 12:38 PM PST