
AGREEMENT TO 
MODIFY AND EXTEND 

SOURCEWELL CONTRACT #CA-R5-RW-101723-VTX 
 
 
 

THIS AGREEMENT TO MODIFY AND EXTEND, Sourcewell Contract #CA-R5-RW-101723-VTX, is effective 

upon the date of the last signature below. 

 

Sourcewell and Vortex Construction (“Contractor”) have entered into an Indefinite Delivery-Indefinite 

Quantity Construction Contract, Contract Number CA-R5-RW-101723-VTX, with an initial term ending 

December 5, 2024, and five bilateral options to extend for an additional one-year term (“Contract”).  

The parties agree to modify and extend the Contract as stated below. 

 

CONTRACT MODIFICATION 

 

The following is adopted as the new CTC for the Contract effective December 6, 2024: 

 

Sourcewell California - Region 5 

 

Pursuant to the Contract, Contractor’s Adjustment Factors remain fixed for the duration of the contract 

term and are unaffected by this modification. 

 

EXERCISE OF OPTION: EXTENSION 

 

Contractor and Sourcewell hereby desire and agree to extend the Contract, with the above modification, 

for the period of December 6, 2024 through December 5, 2025. 

 

Sourcewell Vortex Construction 
 
 
 
By: __________________________ By: __________________________ 

Jeremy Schwartz William H. Wages 
Title: Chief Procurement Officer Title: President 
 
Date:  

 
Date:  
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AGREEMENT TO  
MODIFY AND EXTEND  

SOURCEWELL CONTRACT #CA-R5-RW-101723-VTX 

  
  
  

THIS AGREEMENT TO MODIFY AND EXTEND, Sourcewell Contract #CA-R5-RW-101723-VTX is effective 
upon the date of the last signature below.  
  
Sourcewell and Vortex Construction (“Contractor”) have entered into an Indefinite Quantity 
Construction Contract, Contract Number CA-R5-RW-101723-VTX with an initial term ending December 5, 
2024, and five bilateral options to extend for an additional one-year term (“Contract”). This contract has 
previously been extended by the parties for the term ending December 5, 2025. The parties agree to 
modify and extend the Contract as stated below.  
  
CONTRACT MODIFICATION  
 
The updated CTC will appear in the eGordian software upon receipt of the executed extension 
document. 
 
Pursuant to the Contract, Contractor’s Adjustment Factors remain fixed for the duration of the contract 
term and are unaffected by this modification. 
  
EXERCISE OF OPTION: EXTENSION  
  
Contractor and Sourcewell hereby desire and agree to extend the Contract, with the above modification, 
for the period of December 6, 2025 through December 5, 2026.  
  
Sourcewell  Vortex Construction 

  
  
  
By: __________________________  By: __________________________  

Jeremy Schwartz         William H. Wages 

Title: Chief Procurement Officer  Title: President 

  
Date:   

  
Date:   
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